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Grant Number: Obligation Date: Award Date:
B-08-DN-30-0001

Grantee Name: Contract End Date: Review by HUD:
State of Montana 04/02/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$5,334,700.65

Total Budget:
$24,934,700.65

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

According to HUD, NSP funds must be focused on Areas of Greatest Need and for projects that will have a meaningful impact on
communities. The Notice states, &ldquoNSP funds will be used to meet the congressionally identified needs of abandoned and foreclosed
homes in the targeted areas set forth in the grantee&rsquos substantial amendment.&rdquo HERA requires that NSP funds be targeted to
Areas of Greatest Need within the State of Montana and be used or obligated on or before September 19, 2010. Therefore, NSP funds, as
required by HERA, can only be dispersed in those areas determined to be an Area of Greatest Need (AGN). In Montana, the following 24
Counties and 7 Indian Reservations have been identified as Areas of Greatest Need:

Counties:

Anaconda-Deer Lodge, Big Horn, Broadwater, Butte-Silver Bow, Cascade, Custer, Flathead, Golden Valley, Gallatin, Glacier, Lake, Lewis &
Clark, Lincoln, Meagher, Mineral, Missoula, Petroleum, Pondera, Powell, Ravalli, Roosevelt, Rosebud, Sanders, and Yellowstone

Indian Reservations:

Blackfeet, Crow, Fort Belknap, Fort Peck, Flathead, Northern Cheyenne, and Rocky Boy

While the Montana NSP Amendment identified the State&rsquos Areas of Greatest Need (AGN) as part of an amendment to the State&rsquos
Consolidated Plan, HUD required that the AGN&rsquos identified by the State must also target NSP funds to high risk census tracts, block
groups, or neighborhoods within the AGN while meeting the low, moderate and middle income (LMMI) NSP objective. Due to the large
geographical area of the counties and the recommendation from HUD, all Areas of Greatest Need identified by the State were eligible to apply
for NSP funds. As a result, Montana NSP applicants were required to identify &lsquosub-areas of greatest need&rsquo in their eligible county
or reservation using HUD data, data collected by MDOC, or other local data (such as foreclosure filings or the number of homes in default) to
define a sub-area of greatest need and appropriate NSP eligible activity proposals.

Distribution and and Uses of Funds:

Distribution and Use of Funds

MDOC began accepting applications from all eligible local governments located within an AGN. As outlined in the MDOC application
guidelines, several ranking priorities were used to determine which applications would be approved as eligible. Ranking priorities included:
NSP Eligible Activity; Recognizable Impact; Capacity of Grantee; Citizen Participation; Assistance to low income households; and Readiness
to Proceed. Absolute priority funding was given to those applications that proposed to address the foreclosure issues in their community and
provide at least 25 percent of all NSP awarded funds to assist households at or below 50 percent of area median income. To ensure the
assistance to low-income households proposed in any NSP project, MDOC developed contract conditions with required performance levels in
order to receive NSP grant payments.

Additionally, lump sum awards were not awarded to eligible applicants due to the unpredictable nature of the housing market to secure
foreclosed properties and to ensure that all NSP funds were obligated by September 19, 2010. Therefore, all NSP project funds were awarded
through a &Isquoperformance based grant&rsquo system. The intent of a performance based grant award system was to award NSP funds to
those grantees that were first successful in obligating and expending funds for eligible activities. The sub-grantee or local government&rsquos
role in a performance based system is to assure that approved projects are completed on time, are within the approved budget, and according
to the original scope of work. The number of housing units, the budget, and the implementation schedule, provided by the local government
and approved by MDOC, is the guide to determine the successful performance of the local government. In this manner, MDOC ensured that
approved local governments were continually obligating the funds through a successive project activity contract on an incremental basis.
MDOC awarded all NSP funds through eight approved grantees to carryout NSP eligible activities.
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Administrative Funds

The 10 percent of NSP Administrative funds available were distributed as follows: A total of five percent (or $980,000) was retained by the
State to fulfill the administrative and monitoring requirements of the program, and five percent (or $980,000) was available to local
governments receiving NSP grant funds for grant administration. The local government administrative fund amount was directly proportional to
the amount of project funds that were awarded.

Eligible Applicants

For the purposes of Montana&rsquos NSP program, eligible applicants were limited to Indian reservations, counties, cities, and towns in areas
of the State designated as Areas of Greatest Need.

Eligible Activities

MDOC made NSP funds available for the following statutorily eligible activities. NSP funds are eligible to:

a) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.

b) Purchase and rehabilitate homes and residential proper

Distribution and and Uses of Funds:

ndoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
c) Establish land banks for homes that have been foreclosed upon.

d) Demolish blighted structures.

e) Redevelop demolished or vacant properties.

Grant Amounts

MDOC strived to distribute NSP funds fairly and reasonably given the strong interest and need for NSP funds and the limited timeframe to
obligate the funds. As implemented by MDOC, the performance based grant award system is to award NSP funds to those grantees that were
first successful in obligating and expending funds for eligible activities. This grant award system was the key component to successfully
obligating all funds by September 19, 2010. MDOC also recommended that eligible applicants apply for funding amounts commensurate with:

a) Cost of the project;

b) Amounts of NSP funds available for the specific activity;

c) Consideration/Collaboration of other proposals submitted from Areas of Greatest Need;

d) Availability of other funding sources;

e) The distribution of NSP funds to families or individuals at or below 50% of AMI;

f)  Need of the jurisdiction (HUD Risk Score, subprime lending activities, and Notices of Trustee Sales, i.e., foreclosure filings); and

g) The applicant&rsquos capacity to carry out the proposed activities in a timely manner (conformance to the HUD requirements for the 18
month obligation of funds and conformance to the 4 year expenditure of NSP funds).

Award of Funds

As required by HERA, NSP funds must be used or obligated within 18 months of receipt of the State&rsquos grant or by September 19, 2010.
Therefore, the State implemented an incremental, obligation-based or performance based grant approach for the NSP projects, to assure that
the $19.6 million of NSP funds is used or obligated during the 18-month timeframe of the State&rsquos receipt of Montana&rsquos NSP funds.
Grant Application Selection Criteria and Priorities

MDOC has established the priorities described below that was used in the NSP proposal review process for all NSP applications submitted.
Neighborhood Stabilization: MDOC will give priority to those proposals that can demonstrate a strong relationship to neighborhood
stabilization activities, which is consistent with existing local housing priorities.

Recognizable Impact: MDOC will give priority to those proposals located within Areas of Greatest Need that can demonstrate the eligible NSP
activities would result in a long-term, recognizable and visible impact and would promote overall neighborhood stabilization and community
renewal.

Capacity of Applicant and Program Administrators: An applicant must have the management capacity to undertake and satisfactorily complete
the project it is proposing. If any question arises during the evaluation as to the management and capability of completing the project, MDOC
mayrequestadditionalin

Distribution and and Uses of Funds:

formation.

Citizen Participation Requirements: Public involvement can be a key factor in developing community understanding and support for a
proposed NSP project and ultimately lead to a more successful project. By involving the public up-front in the development of NSP grant
proposals, potential applicants can make more people aware of the opportunities available through a proposed NSP project.

Assistance to Low-Income Households at or Below 50 percent AMI: In order to meet the requirement that at least 25 percent of all NSP funds
assist households at or below 50 percent of the area median income (AMI), the State will give absolute priority to proposals that address
foreclosed and abandoned property which will serve persons in this income category.

Priority Need Areas: MDOC will give priority to proposals that address foreclosures and abandonment in the Priority Need Areas or sub-area
of greatest need as defined in the NSP substantial amendment and the NSP application guidelines. To qualify for this criterion, an applicant is
not required to use all NSP funds in the geographic location(s) defined as Priority Need Areas. The State encouraged the use of local data to
identify further priority need areas.
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Definitions and Descriptions:

Definitions and Descriptions
Blighted Structure

The definition of &ldquoblighted structure&rdquo can include any one of the following categories:

§ Structures that would follow the definition under MCA 7-15-4206 part (a):

o &ldquoBlighted Structure&rdquo means a structure that is conducive to ill health, transmission of disease, infant mortality, juvenile
delinquency, and crime, that substantially impairs or arrests the sound growth of the city or its environs, that retards the provision of housing
accommodations, or that constitutes and economic or social liability or is detrimental or constitutes a menace to the public health, safety,
welfare and morals in its present conditions and use by reason of substantial physical dilapidation, deterioration, age, obsolescence, or
defective construction, material, and arrangement of buildings or improvements, whether residential or non-residential.

§ Units identified as &ldquosubstantially substandard&rdquo or &ldquoseverely substandard&rdquo according to the Point Detraction
Guideline utilized in the Montana CDBG Program, Application Guidelines for Housing and Neighborhood Renewal Projects, Appendix L, as
follows:

0 Substantially Substandard &ndash Unit appears to need substantial repair. (Rehabilitation may not be cost-effective. Alternative forms of
assistance may be more appropriate.)

0 Severely Substandard &ndash Unit appears dilapidated. Demolition and housing replacement should be considered.

Affordable Rents

For units designated to serve households earning 50% of AMI or less, the rents will be published Low HOME Rents.

For units designated to serve households earning 51% to 80% of AMI, the maximum allowable rent will be calculated to equal 30% of 80% the
area&rsquos median income for the given year.

For units designated to serve households earning 81% to 120% of AMI, the maximum allowable rent will be calculated to equal 30% of 80%
the area&rsquos median income for the given year.

Continued Affordability

HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do not exceed
120 percent of area median income (AMI). All homebuyer and rental units assisted must include provisions for long-term affordability
restrictions.

MDOC will require that all grantees adhere to the MDOC HOME Program affordability requirements and standards as further described in the
Montana NSP Amendment. Any rental units assisted or developed with NSP funds fulfilling the requirements to create housing for households
with incomes no greater than 50 percent AMI must remain available to households within that income limit for the duration of the MDOC
HOME Program affordability period.

Housing Rehabilitation Standards

"Rehabilitation” includes using NSP funds to make improvements to substandard residential structures. NSP housing rehabilitation or related
redevelopment projects would focus on bringing housing units up to basic code standards by addressing structural deficiencies, improving
electrical systems, plumbing and roofing, and

Definitions and Descriptions:

incorporating energy conservation measures.
Abandoned Property

As defined by the HUD within the NSP Notice, &ldquoA home is &ldquoabandoned&rdquo when mortgage or tax foreclosure proceedings
have been initiated for that property, no mortgage or tax payments have been made by the property owner for at least 90 days, AND the
property has been vacant for at least 90 days.&rdquo

Foreclosed Property

HUD has defined &ldquoforeclosed property&rdquo within the NSP Notice. as &l dquoA property &ldquohas been foreclosed upon&rdquo at
the point that, under state or local law, the mortgage or tax foreclosure is complete. HUD generally will not consider a foreclosure to be
complete until after the title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state or local law.&rdquo In order to qualify for NSP funds any foreclosed properties cannot
be occupied.

Area of Greatest Need

The State&rsquos definition of &ldquoArea of Greatest Need&rdquo, is locate in a separate section of the action plan.
Vacant Property

The State has defined &ldquovacant property&rdquo as any property that is an unoccupied structure or unoccupied parcel of land upon which
no structure(s) are present.

Low Income Targeting:

Low-Income Targeting

In compliance with the HERA requirement, at least one-fourth of the total funds obligated through Montana&rsquos NSP allocation were
available to met the set-aside requirement. Therefore, $4,900,000 or 25% of the total NSP allocation of $19.6 million that the State of
Montana was available for the purchase and redevelopment of abandoned or foreclosed homes or residential properties for individuals or
families whose income does not exceed 50 percent of AMI.

As part of the application ranking priorities, absolute priority funding was given to those applicants that proposed to address the foreclosure
issues in their proposed community and provide at least 25 percent of all NSP awarded funds to assist households at or below 590 percent of
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area median income.

Acquisition and Relocation:

Acquisition and Relocation

The HUD NSP Notice requires information on replacement for all housing units for low and moderate-income households that are lost due to
demolition or modification of housing, the HUD NSP Notice requires information about how such losses will be mitigated. One-for-one
replacement is required under the regular CDBG program as found in 24 CFR 42.375.

While no NSP project applications, received by MDOC, proposed to demolish an occupied property; MDOC did provide applicants the
opportunity to apply for NSP funds for projects that may have proposed a voluntary demolition of an occupied residence that would have been
considered unsuitable for habitation to assist families at or below 120% AMI. Relocation assistance for occupants of structures proposed for
demolition must be voluntary. The individual or family would receive assistance according to the Uniform Relocation Act. No resident would
be forcibly removed from the property and Montana would not exercise eminent domain under any circumstances for projects utilizing NSP
funds.

Public Comment:

Public Comment
Prior to the publication, the State of Montana encouraged initial comments from the public to assist in drafting the amendment. Presentations
or conferences regarding NSP involving MDOC staff prior to November 13, 2008, the date of publication of the amendment were:
NSP Presentations Given Statewide
League of Cities and Towns in Missoula on October 9, 2008.
Montana Association of Counties in Hamilton on September 24, 2008.
Four statewide housing workshops held at the following locations:
Glendive &ndash October 15, 2008
Billings &ndash October 16, 2008
Missoula &ndash October 29, 2008
Great Falls &ndash October 30, 2008
A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20.
MDOC staff presented this amendment and provided an opportunity for comments and questions.
NSP Presentations Given to all Montana Tribes
Conference call with representatives of several Montana reservations, Governor&rsquos Office of Economic Development, and local
HUD Field Representatives on October 5, 2008.
A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20.
MDOC staff presented this amendment and provided an opportunity for comments and questions.
A meeting on November 21 in Billings with representatives of several Indian tribes, reservations and a representative of NeighborWorks
Montana to discuss how NSP funds can be used by Montana&rsquos tribes.

- OO0 o0o -

General Public Correspondence to NSP
Numerous e-mail&rsquos, letters and phone calls with elected officials and non-profit organizations.

Summary of Public Comments on Montana&rsquos NSP Amendment

Montana Department of Commerce (MDOC) received the following comments on Montana&rsquos draft action plan amendment for the
Neighborhood Stabilization Program during the 15 day public comment period held November 13 through November 27, 2008. Comments
were grouped according to common subject areas. MDOC responses are as follows:

1. Please consider how difficult it is to design, build, and sell or lease up within the 12 month limit for redevelopment of demolished or
vacant properties, especially if procurement is involved.

MDOC Response:

MDOC agrees that the proposed time frame is too restrictive for most prospective applicants. The following change has been inserted into the
final amendment: &ldquoOccupancy of any project will need to be completed within four years of the date of HUD&rsquos approval of the
MDOC NSP Amendment.

Public Comment:

&nbp;
2. Please consider the risk to applicants of obligating administrative or project costs without a firm commitment of funds from MDOC.

MDOC Response:

MDOC does not expect eligible applicants to firmly obligate resources in the absence of a commitment of funds from MDOC Additional
language was added to the amendment to clarify that MDOC recommends that all NSP recipients clearly state in their procurement actions
that all contracts obligating NSP funds are contingent upon the firm receipt of funds from MDOC. This process is similar to standard practice in
the regular state CDBG program.

3. Please consider an abbreviated application deadline to ensure a level playing field and to offer a more transparent system.

MDOC Response:

In response to comments from several tribes and small, rural communities from all parts of the State, MDOC has established a three-stage,
request for proposals process. This staged process will allow MDOC to provide technical assistance to those who have not worked previously
with the State CDBG program, and work with eligible recipients to review preliminary project proposals and to suggest modifications and
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ensure consistency with NSP requirements.
4. Is a public hearing for NSP proposals required?

MDOC Response:

Yes, MDOC will require one public hearing prior to submission of an application for NSP funds. Three factors influenced this decision:
Montana CDBG&rsquos long history of encouraging public participation in the development of local CDBG projects, the Montana
Constitution&rsquos requirement for open government, and the Schweitzer Administration&rsquos strong affirmation of openness and citizen
participation in State government. The local unit of government will be responsible to hold and document the hearing, which should encourage
consultation with intended beneficiaries and local citizens.

How do you plan to prioritize criteria to fund proposals?
First come/first served?
Greater need: &ldquoQualified Need&rdquo vs. &ldquoPriority Need&rdquo groups?
Most responsive to the NSP criteria?
Permanent, single-family owned affordable housing proposals versus rentals?

a0 oTou

MDOC Response:

MDOC is determined to obligate and expend as much as possible of the NSP funds to benefit Montana families during the established
timeframes. As required by HUD, MDOC included additional language to clearly state that Montana&rsquos NSP funds will be prioritized to
address HERA&rsquos requirement that at least 25 percent of the funds will be used on foreclosed or abandoned properties that will assist
families or individuals whose income does not exceed 50 percent of area median income. See additional discussion under Section B of the
Amendment, Distribution Process.

6.  Please consider allowing eligible recipients to use the most current local data in lieu of the data referenced in the draft. Local cur

Public Comment:

ant and pertinent.

MDOC Response:

MDOC encourages applicants in Areas of Greatest Need to use local data to support their NSP proposals. Each eligible applicant should
highlight pertinent local data within its proposal(s), wherever relevant. All such data will be considered by MDOC during application review by
MDOC.

7.  Foreclosure is not currently as big a problem in Montana as in some other states. Please consider the fact that Montana&rsquos market
trends lag behind national trends, so foreclosures and the risk of foreclosures have not yet impacted many places in Montana.

MDOC Response:
MDOC has collected data from many sources demonstrating an acceleration of the foreclosure problem in the Areas of Greatest Need.

8.  Please consider a plan to distribute funding through regional organizations or non-profits.

MDOC Response:

MDOC has established that eligible applicants will be limited to reservations and local governments located within the designated Areas of
Greatest Need for submitting proposals to MDOC when the RFP process has begun. Federal regulations require that grant recipients have
adequate management capacity and financial management systems that meet generally accepted accounting principles. Given the limited
time frames for NSP implementation, MDOC believes that this responsibility is best assured by limiting eligible applicants to Indian
reservations and general purpose local governments (counties and municipalities) Many of Montana&rsquos Indian tribes are familiar with
CDBG requirements because of past experience with the HUD Indian CDBG Program. Likewise, many counties and municipalities are also
familiar with CDBG requirements due to past experience with either the HUD Entitlement CDBG Program or the State CDBG Program. See
discussion under Section B of the Amendment, Eligible Applicants.

However, MDOC encourages regional and non-profit organizations to partner with tribes and local governments to develop and implement
NSP proposals.

9.  Please consider redistribution of funds within a region to accomplish the benefit within respective regions.

MDOC Response:

HERA has established that NSP funds can only be used in the Areas of Greatest Need and obligated or used within 18 months, this timeframe
begins the date that HUD approves Montana&rsquos amendment. If funds are not obligated before the end of 18 months, HUD will recapture
the funds. Due to the complex and challenging regulatory framework for NSP, the redistribution of NSP funds to a regional area could restrict
the implementation of Montana&rsquos NSP program.

10. Please consider a streamlined approach to the application and reporting requirements.
MDOC Response:

Many of the application requirements are dictated by HUD; however, MDOC has proposed a three-stage RFP process to allow all eligible
recipients time to respond with proposals that are consistent with the NSP. See additional discussion underSectionBintheAmen
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Public Comment:

dment, Distribution Process.

11. Several Comments were received requesting set-asides for the following categories:

Community Land Trusts,

Elderly Persons,

Tribes,

Entitlement Areas,

Specific geographic regions in the State, and
Non-profit organizations.

O o0Ooooo

MDOC Response:

The NSP Federal Register Notice established the eligible uses of NSP funds. Additionally, MDOC has proposed a three-stage RFP process to
quickly implement Montana&rsquos NSP and to be responsive to the needs of all of the various interest groups. In addition, MDOC is
concerned that allocating NSP funds through categorical set-asides could create a potential obstacle for assuring that all the NSP funds will be
committed to local projects within the required 18 month timeframe. See additional discussion under Section B in the Amendment, Award of

Funds.

Overall
Total Projected Budget from All Sources N/A

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

$3,809,712.17
$206,699.81

$271,585.20
$166,585.20

$105,000.00
$1,470,983.19
$1,809,343.74

This Report Period

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

To Date
$24,934,700.65

$24,934,700.65
$20,249,718.38

$20,997,581.60
$19,317,993.31

$1,679,588.29
$3,045,571.48
$21,006,282.85
$0.00

Target
$4,900,000.00

To Date
0.00%

0.00%
$7,000,000.00
$0.00
$1,272,934.65
$1,272,934.65

Actual
$7,034,739.82
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Overall Progress Narrative:

NSP1 Project Narrative

>Montana Department of Commerce (MDOC) has been successfully carrying out NSP1 activities witheight approved
NSP1 grantees through the performance based grant system. These eight grantees are:
Grantee

Award Amount

City of Great Falls

(acquisition, rehabilitation, and resale of 13 previously foreclosed homes)

$1,299,853.00

Pondera County

(acquisition, rehabilitation, and resale of 3 previously foreclosed homes - Brady (1), Conrad (2))

$ 318,760.00

Anaconda Deer Lodge

(acquisition, rehabilitation, and resale of 7 previously foreclosed homes - Anaconda)

$1,131,310.00

City of Kalispell

(acquisition, rehabilitation, and resale of 16 previously foreclosed homes)

$2,777,914.00

City of Missoula

(acquisition and demolition of blighted property with new construction of 115 rental units on previously foreclosed
property)

$ 5,050,000.00

Gallatin County

(acquisition, new construction, and resale of 59 previously foreclosed homes - Bozeman)

$ 6,468,500.00

Sanders County

(acquisition and rehabilitation of 10 rental units on previously foreclosed property - Plains)

$ 1,004,349.00

City of Billings

(acquisition, rehabilitation, and resale of 3 previously foreclosed homes)

$ 569,314.00

State Administration

$ 980,000.00

Total

$ 19,600,000.00

MDOC has executed a total of 47 contract amendments since September 2009. These 47 contract amendments
have secured 42 single family residences and 184 residences in multi-family units. This will provide a total of 226
homes for low, moderate and middle income (LMMI) households to live in for at least 20 or more years, according to
the period of affordability. Of the 42 single family residences, 16 have been placed into a community land trust to
preserve affordability for 90 years. Of the 184 residences in multi-family units, 59 condo units are available for
homeownership for LMMI households, and 125 units will be available for rent to LMMI households.

MDOC has fully obligated the total amount of NSP 1 funds of $19,600,000 or 100% of the NSP1 funds to approved
grantees since September 2010. Of the total amount, approximately 103.6% of the total funds have been
disbursed/expended on eligible activities. Additionally, of the total amount approved, approximately 34.8%has been
awarded and obligated toward eligible foreclosed properties that will be targeted toward households at or below 50%
of area median income, meeting the set aside requirement.

Al NSP 1 funds have been firmly obligated rehabilitation and new construction work is nearly complete for all
projects. NSP1 project construction or rehabilitation activities for all awards are complete.

Marketing of rehabilitated or newly constructed properties is the primary focus for most grantees. Communities are
working with local lenders, providing HUD approved homebuyer education classes and encouraging potential
customers to become homeowners or renters in the NSP assisted units.

Home Sales &ndash Grantees have completed 76 individual home sales out of 101 total assisted units. Assisted
LMMI homeownership has been achieved for several households. The completion of these sales has earned
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program income for three grantees and they have been reusing it to purchase additional units to further the impact
of initial NSP 1 direct funds. By summer 2013, it is anticipated that all single family homes originally acquired and
rehabilitated with NSP 1 direct funds will be sold and the program income will continue to carryout eligible program
activities for NSP1 grantees.

Rental Units &ndash Grantees have occupied 103 of the newly constructed or rehabilitated rental units. Lease-up for
the remaining units in the Missoula project continue.

Currently, NSP staff continues to provide technical assistance to all grantees.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
0001, NSP Eligible Use A - Financing Mechanisms SF $0.00 $1,081,969.91 $0.00
0002, NSP Eligible Use B - Acquisition, New Construction and $0.00 $6,468,500.00 $6,468,500.00
0003, NSP Eligible Use B - Acquisition, Demolition, New $35,455.40 $4,900,000.00 $4,900,000.00
0004, NSP Eligible Use B - Acquisition & Rehab of SF $0.00 $5,702,648.09 $4,120,918.36
0005, NSP Eligible Use B - Acquisition & Rehab for CLT $13,534.15 $5,145,998.00 $2,605,240.11
607000- SA, State Administration $50,000.00 $980,000.00 $819,000.00
607000- SGA, Sub Grantee Admin $67,595.65 $655,584.65 $404,334.84
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Activities

Grantee Activity Number: ADLC 2

Activity Title: Rehabilitation/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

03/01/2010 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Anaconda Deer Lodge County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $703,855.00

Total Budget $0.00 $703,855.00

Total Obligated $0.00 $703,855.00

Total Funds Drawdown $0.00 $640,155.36
Program Funds Drawdown $0.00 $640,155.36
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $640,155.36

Anaconda Deer Lodge County $0.00 $640,155.36
Match Contributed $0.00 $0.00

Activity Description:

rehabilitation of acquired single family homes for resale to LMMI

Location Description:

scattered site single family foreclosed homes in eastern portion in City of Anaconda MT

Activity Progress Narrative:

NSP1 Project

DRGR Narrative the Anaconda Deer Lodge County

Acquisition activity fromJanuary 1, 2013 thru March 31, 2013

Completed in past quarters

Seven foreclosed properties have been either donated or acquired with NSP funds in Anaconda. All project activities for each
property involve rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households.
Rehabilitation/reconstruction activity fromJanuary 1, 2013 thru March 31, 2013

Rehabilitation of two properties and new construction of three additional properties has been completed in previous quarters
and the properties are ready for occupancy.

Rehabilitation details were finalized on the remaining property and bids have been accepted and a contract awarded to
complete the scope of rehabilitation work starting in May 2013.
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One site has been designated as a blighted and the structure demolished. This property will not be redeveloped. The grantee is

finalizing the documentation and liens for the site to be a side lot.

Homeownership activity progress fromJanuary 1, 2013 thru March 31, 2013

In progress

One sale to an income qualified homebuyer is complete in past quarters. Two new construction homes have signed buy/sells
and are awaiting RD loan completion docs before closing. A local realtor continues to market the other homes available for
resale. Local interest in these homes is strong, but qualifying homeowners has been a struggle due to lack of credit worthiness.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/4 0/4 0

Amount

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ADLC 2 SA

Activity Title: Rehabilitation/Reconstruction SA

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

10/01/2009 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Anaconda Deer Lodge County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $411,905.00

Total Budget $0.00 $411,905.00

Total Obligated $0.00 $411,905.00

Total Funds Drawdown $0.00 $411,905.00
Program Funds Drawdown $0.00 $411,905.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $411,905.00

Anaconda Deer Lodge County $0.00 $411,905.00
Match Contributed $0.00 $0.00

Activity Description:

acquisition, rehab and resale of foreclosed properties to Low income households only.

Location Description:

scattered sites located in Anaconda

Activity Progress Narrative:

NSP1 Project

DRGR Narrative the Anaconda Deer Lodge County

Acquisition activity fromJanuary 1, 2013 thru March 31, 2013

Completed in past quarters

Seven foreclosed properties have been either donated or acquired with NSP funds in Anaconda. All project activities for each
property involve rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households.
Rehabilitation/reconstruction activity fromJanuary 1, 2013 thru March 31, 2013

Rehabilitation of two properties and new construction of three additional properties has been completed in previous quarters
and the properties are ready for occupancy.

Rehabilitation details were finalized on the remaining property and bids have been accepted and a contract awarded to
complete the scope of rehabilitation work starting in May 2013.

One site has been designated as a blighted and the structure demolished. This property will not be redeveloped. The grantee is
finalizing the documentation and liens for the site to be a side lot.

Homeownership activity progress fromJanuary 1, 2013 thru March 31, 2013

In progress
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One sale to an income qualified homebuyer was completed in past quarters. Two new construction homes have signed
buy/sells and are awaiting RD loan completion docs before closing. A local realtor continues to market the other homes
available for resale. Local interest in these homes is strong, but qualifying homeowners has been a struggle due to lack of

credit worthiness.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/3

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/3 0/0 1/3 100.00
1/3 0/0 1/3 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
607000- SGA
Projected Start Date:
01/31/2013

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Administrative expenses for ADLC project.

Location Description:
Anaconda, MT

Activity Progress Narrative:

ADLC Admin
ADLC Admin

Activity Status:

Under Way

Project Title:

Sub Grantee Admin

Projected End Date:

07/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Anaconda Deer Lodge County

Jan 1 thru Mar 31, 2013 To Date
N/A $14,650.00
$14,650.00 $14,650.00
$14,650.00 $14,650.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

Billings 2
Rehabilitation/Reconstruction

Activity Status:

Under Way

Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF
Projected Start Date: Projected End Date:
03/01/2010 07/31/2013

Benefit Type:
Direct ( HouseHold )

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Billings
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $513,364.00
Total Budget $300,000.00 $513,364.00
Total Obligated $108,000.00 $321,364.00
Total Funds Drawdown $105,000.00 $318,364.00
Program Funds Drawdown $0.00 $213,364.00
Program Income Drawdown $105,000.00 $105,000.00
Program Income Received $179,721.51 $179,721.51
Total Funds Expended $105,000.00 $318,364.00
City of Billings $105,000.00 $318,364.00
Match Contributed $0.00 $0.00

Activity Description:

rehabilitation of acquired single family foreclosed properties for moderate or middle income households.

Location Description:

scattered site single family homes within city limits of Billings MT

Activity Progress Narrative:

City of Billings

Acquisition activity &ndash January 1, 2013 thru March 31, 2013

Three foreclosed properties were acquired with NSP1 funds in Billings in past report periods. All project activities for each
property involved rehabilitation or redevelopment in order to provide safe, decent, sanitary housing for LMMI households.
The program income is being used by the grantee to further the national objective under NSP guidelines.
Rehabilitation/reconstruction activity - January 1, 2013 thru March 31, 2013

Completed in past quarters

Rehabilitation for all three homes originally funded with NSP direct funds have been completed

The program income generated is being used by the grantee to further the national objective under NSP guidelines. One
property has completed rehabilitation this quarter and is now available for purchase by a qualified buyer.

Homeownership activity progress- January 1, 2013 thru March 31, 2013

Complete

Sub-grantee has marketed three originally funded NSP properties in past quarters. Two homes have been sold to less than
80% AMI homebuyers, and the third home to a family at less than 50% AMI.

Program Income expended $105,000 this quarter, as reported by grantee in prior quarter (oct-Dec 2012) report but missed
being entered
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Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Refrigerators replaced 0
#Clothes washers replaced 0
#Low flow showerheads 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected
Total
0/1

1/1
1/1
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/1 2/1 100.00
0/0 211 211 100.00

Amount
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Grantee Activity Number: Billings 2 SA

Activity Title: Rehabilitation/Reconstruction SA

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

01/01/2010 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Billings

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $353,395.09

Total Budget $20,531.09 $353,395.09

Total Obligated $0.00 $332,864.00

Total Funds Drawdown $0.00 $332,864.00
Program Funds Drawdown $0.00 $332,864.00
Program Income Drawdown $0.00 $0.00

Program Income Received $42,169.41 $42,169.41

Total Funds Expended ($20,531.00) $332,864.00

City of Billings ($20,531.00) $332,864.00
Match Contributed $0.00 $0.00

Activity Description:

acquisition, rehab and resale of foreclosed properties located in Billings. Resale of properties will be targeted to households at
or below 50% AMI.

Location Description:

acquisition of scattered site foreclosed properties in Billings

Activity Progress Narrative:

City of Billings

Acquisition activity &ndash January 1, 2013 thru March 31, 2013

Three foreclosed properties were acquired with NSP1 funds in Billings in past report periods. All project activities for each
property involved rehabilitation or redevelopment in order to provide safe, decent, sanitary housing for LMMI households.
The program income is being used by the grantee to further the national objective under NSP guidelines.
Rehabilitation/reconstruction activity - January 1, 2013 thru March 31, 2013

Completed in past quarters

Rehabilitation for all three homes originally funded with NSP direct funds have been completed

The program income generated is being used by the grantee to further the national objective under NSP guidelines. One
property has completed rehabilitation this quarter and is now available for purchase by a qualified buyer.

Homeownership activity progress- January 1, 2013 thru March 31, 2013

Complete

Sub-grantee has marketed three originally funded NSP properties in past quarters. Two homes have been sold to less than
80% AMI homebuyers, and the third home to a family at less than 50% AMI.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
#Additional Attic/Roof Insulation 0 11
#Replaced thermostats 0 11
#Replaced hot water heaters 0 1/2
#Refrigerators replaced 0 1/2
#Clothes washers replaced 0 1/2
#Dishwashers replaced 0 1/1
#Low flow showerheads 0 1/3
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/2
# of Singlefamily Units 0 1/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/2 0/0 1/2 100.00
# Owner Households 0 0 0 1/2 0/0 1/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
607000- SGA
Projected Start Date:
01/31/2013

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Admin for Billings project.

Location Description:
Billings, MT

Activity Progress Narrative:

Billings Admin
Billings Admin

Activity Status:

Under Way

Project Title:

Sub Grantee Admin

Projected End Date:

07/01/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Billings

Jan 1 thru Mar 31, 2013 To Date
N/A $50,000.00
$50,000.00 $50,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
0002

Projected Start Date:
01/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gallatin County

Match Contributed

Activity Description:

Gallatin 1
Acquisition

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition, New Construction and
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
Gallatin County

Jan 1 thru Mar 31, 2013 To Date

N/A $2,079,501.59
$0.00 $2,079,501.59
$0.00 $2,079,501.59
$0.00 $2,079,501.59
$0.00 $2,079,501.59
$0.00 $0.00

$0.00 $0.00

$0.00 $2,079,501.59
$0.00 $2,079,501.59
$0.00 $0.00

IProposed households and units counts are listed under 'new construction activity ' for this grantee location

Acquire 1 foreclosed exisiting stucture 23 units and foreclosed vacant land; resale of units will be to LMMI individuals for
homeownership. Vacant land will be used for new construction of secondary Gallatin activity. Activity information reported under

Gallatin 2 and Gallatin 2 SA

Location Description:

244 Cottonwood Road, Bozeman MT 59718

Activity Progress Narrative:

No acquisition activity this period.

Accomplishments Performance Measures
This Report Period

# of Properties
# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin

Total
0

0
0
0
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Cumulative Actual Total / Expected
Total
1/0

0/0
0/0
0/0
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# of Parcels acquired voluntarily 0

Total acquisition compensation to 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title: Acquisition
Activitiy Category:

Acquisition - general

Project Number:

0002

Projected Start Date:

11/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gallatin County

Match Contributed

Activity Description:

IProposed household and unit counts for this grantee location are lis

Gallatin 1 SA

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition, New Construction and
Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Gallatin County

Jan 1 thru Mar 31, 2013 To Date
N/A $769,130.73
$0.00 $769,130.73
$0.00 $769,130.73
$0.00 $769,130.73
$0.00 $769,130.73
$0.00 $0.00

$0.00 $0.00

$0.00 $769,130.73
$0.00 $769,130.73
$0.00 $0.00

ted under the 'new construction activity'.

Acquisition of foreclosed condo building with foreclosed property acquired for new construction and resale of condo units to low
income households. All activities reported under Gallatin 2 (moderate and middle) and Gallatin 2 SA (low)

Location Description:

Cottonwood Bozeman MT

Activity Progress Narrative:

No acquisition activity this period.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: Gallatin 2

Activity Title: New construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0002 NSP Eligible Use B - Acquisition, New Construction and

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Gallatin County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,714,900.68

Total Budget $0.00 $2,714,900.68

Total Obligated $0.00 $2,714,900.68

Total Funds Drawdown $0.00 $2,714,900.68
Program Funds Drawdown $0.00 $2,714,900.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,714,900.68

Gallatin County $0.00 $2,714,900.68
Match Contributed $0.00 $0.00

Activity Description:

New construction - containing 43 units. Units will be sold to LMMI individuals as homeownership. Construction includes site
work, infrastructure, landscaping and building.
Current activities listed in QPR

Location Description:

244 Cottonwood Road, Bozeman MT 59718

Activity Progress Narrative:

Acquisition activity &ndash January 1, 2013 thru March 31, 2013

Completed in past quarters

Acquisition of foreclosed property occurred in February 2010. No other acquisition activities are anticipated.

Proposed Household and unit counts for this grantee are listed under Rehabilitation/new construction of residential structures
activity.

New construction activity - January 1, 2013 thru March 31, 2013

Completed in past quarters: total units made available for resale - 59

Building 1: This building is fully constructed and was purchased as a foreclosed property. Seven (7) condo units have been
resold to households earning less than 50% AMI. Nine (9) condo units have been resold to households earning less than 80%
AMI. Additional units are available for sale and the developer is working toward sales of these available units.

Building 2: Construction is complete and units are being marketed to eligible households. Ten (10) units have been sold to
households earning less than 50% AMI; Fourteen (14) units have been sold households earning between 50% and 80% AMI;
and 7 (six) condo units have been sold to households earning between 80% and 120% AMI. All newly constructed units are
now available for purchase and are currently being marketed by the local human resource development council.

Building 3: Grantee has begun preparation for the construction of an additional third building on site. No NSP direct funding will
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be invested in the building, other funding sources are being used. Construction is expected late Summer 2013.

Resale activity progress for January 1, 2013 thru March 31, 2013

In progress

Forty-five (45) units have been sold to income qualified homebuyers. The sub-grantee continues marketing efforts for all units
and working with HUD Homebuyer Education providers, local lenders and realtors to locate eligible and income qualified
homebuyers for units.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 23/43
# of Singlefamily Units 0 23/43

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 23/43 27/43 85.19
# Owner Households 0 0 0 0/0 23/43 27143 85.19

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Gallatin 2 SA

Activity Title: New construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0002 NSP Eligible Use B - Acquisition, New Construction and

Projected Start Date: Projected End Date:

11/01/2009 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Gallatin County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $904,967.00

Total Budget $0.00 $904,967.00

Total Obligated $0.00 $904,967.00

Total Funds Drawdown $0.00 $904,967.00
Program Funds Drawdown $0.00 $904,967.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $904,967.00

Gallatin County $0.00 $904,967.00
Match Contributed $0.00 $0.00

Activity Description:

New Construction- 16 units, to be sold to 50%AMI individuals as homeownership. Construction includes site work,
infrastructure, landscaping and building

Location Description:
244 Cottonwood Road, Bozeman MT 59718

Activity Progress Narrative:

Acquisition activity &ndash January 1, 2013 thru March 31, 2013

Completed in past quarters

Acquisition of foreclosed property occurred in February 2010. No other acquisition activities are anticipated.

Proposed Household and unit counts for this grantee are listed under Rehabilitation/new construction of residential structures
activity.

New construction activity - January 1, 2013 thru March 31, 2013

Completed in past quarters: total units made available for resale - 59

Building 1: This building is fully constructed and was purchased as a foreclosed property. Seven (7) condo units have been
resold to households earning less than 50% AMI. Nine (9) condo units have been resold to households earning less than 80%
AMI. Additional units are available for sale and the developer is working toward sales of these available units.

Building 2: Construction is complete and units are being marketed to eligible households. Ten (10) units have been sold to
households earning less than 50% AMI; Fourteen (14) units have been sold households earning between 50% and 80% AMI;
and 7 (six) condo units have been sold to households earning between 80% and 120% AMI. All newly constructed units are
now available for purchase and are currently being marketed by the local human resource development council.

Building 3: Grantee has begun preparation for the construction of an additional third building on site. No NSP direct funding will
be invested in the building, other funding sources are being used. Construction is expected late Summer 2013.
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Resale activity progress for January 1, 2013 thru March 31, 2013
In progress

Forty-five (45) units have been sold to income qualified homebuyers. The sub-grantee continues marketing efforts for all units
and working with HUD Homebuyer Education providers, local lenders and realtors to locate eligible and income qualified

homebuyers for units.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1
Activity Locations
Address City County
228 Cotton Wood Road Bozeman

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
12/16

12/16

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
16/16 0/0 16/16 100.00
16/16 0/0 16/16 100.00
State Zip Status / Accept
Montana 59715- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
0004

Projected Start Date:
09/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Great Falls2

Match Contributed

Activity Description:

Great Falls 1
Acquisition

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF
Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Great Falls

Jan 1 thru Mar 31, 2013 To Date
N/A $843,750.00
$406,763.63 $843,750.00
$0.00 $436,986.37
$0.00 $436,986.37
$0.00 $436,986.37
$0.00 $0.00

$0.00 $0.00

$0.00 $436,986.37
$0.00 $436,986.37
$0.00 $0.00

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures

acitvity

Acquisition of foreclosed properties for households at and below 120% of Area Median Income. Rehab and resale of the

foreclosed properties will be reported under a separate activity.

Activities reported under Great Falls 2 and Great Falls 2 SA

Location Description:

Foreclosed properties to be purchased in scattered sites within the city limits of Great Falls.

Activity Progress Narrative:

no acquisition activity this period.

Accomplishments Performance Measures
This Report Period

# of Properties
# of Parcels acquired by

# of Parcels acquired by admin

Total
0

0
0
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Cumulative Actual Total / Expected
Total
4/0

0/0
0/0
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# of Parcels acquired voluntarily 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 4/0
# of Singlefamily Units 0 4/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Great Falls 1

Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

0004

Projected Start Date:
08/31/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Great Falls2

Match Contributed

Activity Description:

SA

Acquisition SA

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Great Falls

Jan 1 thru Mar 31, 2013 To Date
N/A $450,000.00
$42,520.70 $450,000.00
$0.00 $407,479.30
$0.00 $407,479.30
$0.00 $401,230.55
$0.00 $6,248.75
$0.00 $6,248.75
$6,248.75 $0.00

$0.00 $0.00

$0.00 $0.00

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures

acitvity

Purchase foreclosed properties to rehab and resell to Low income households (50% AMI).

All activities reported under Great Falls 2 or Great Falls 2 SA

Location Description:

properties located in the City of Great Falls

Activity Progress Narrative:

No acquisition activity this period

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0
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Cumulative Actual Total / Expected
Total
0/0

0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: Great Falls 2

Activity Title: Rehabilitation/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/31/2009 07/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Great Falls

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $843,750.00

Total Budget $203,220.23 $843,750.00

Total Obligated $0.00 $640,529.77

Total Funds Drawdown $0.00 $640,529.77
Program Funds Drawdown $0.00 $264,309.78
Program Income Drawdown $0.00 $376,219.99

Program Income Received $73,512.24 $449,732.23

Total Funds Expended $376,219.99 $640,529.77

City of Great Falls1 $376,219.99 $376,219.99
City of Great Falls2 $0.00 $264,309.78
Match Contributed $0.00 $0.00

Activity Description:

Rehab of foreclosed unit in order to sell home to qualified moderate or middle income (120% AMI) home purchaser. Homes will
be acquired, rehabbed and sold to eligible households.

Location Description:

Scattered foreclosed properties all located within the city limits of great falls.

Activity Progress Narrative:

Acquisition activity -January 1, 2013 thru March 31, 2013

Completed in past quarters

A total of 13 foreclosed homes were acquired with direct NSP 1 funds in Great Falls. Two additional units have been acquired
with program income funds, those units were blighted and not foreclosed. Program income funds are the only funding source
that is assisting the two blighted units. All units are being sold to households that are at or below 120% AMI. No other
acquisitions will be completed with direct NSP 1 funds but will continue with program income, once the grantee receives
revenue from the additional sales.

Construction activity -January 1, 2013 thru March 31, 2013

Completed rehabilitation of 13 single-family homes in past quarters

Program Income is being used by the grantee to complete additional property development of rehab and further the national
objective under NSP guidelines.

Homeownership assistance activity -January 1, 2013 thru March 31, 2013

Completed sale of 13 single-family homes to income eligible households. Seven (7) homes have been sold to households at or
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below 50% AMI and six (6) have been sold to households at or below 120% AMI.
Sales to qualified NSP homebuyers for properties completed with program income funds continue.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 4/10
# of Singlefamily Units 0 4/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 5/10 6/10 83.33
# Owner Households 0 0 0 0/0 5/10 6/10 83.33

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Great Falls 2 SA

Activity Title: Rehabilitation/Reconstruction SA

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/31/2009 07/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Great Falls

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $250,000.00

Total Budget $51,975.87 $250,000.00

Total Obligated $0.00 $198,024.13

Total Funds Drawdown $0.00 $198,024.13
Program Funds Drawdown $0.00 $137,474.30
Program Income Drawdown $0.00 $60,549.83

Program Income Received $0.00 $60,549.87

Total Funds Expended $60,549.83 $198,024.13

City of Great Falls2 $60,549.83 $198,024.13
Match Contributed $0.00 $0.00

Activity Description:

Rehab of foreclosed unit to sell to home to qualified low (50%AMI) homeowner.

Location Description:

properties located in the City of Great Falls

Activity Progress Narrative:

Acquisition activity -January 1, 2013 thru March 31, 2013

Completed in past quarters

A total of 13 foreclosed homes were acquired with direct NSP 1 funds in Great Falls. Two additional units have been acquired
with program income funds, those units were blighted and not foreclosed. Program income funds are the only funding source
that is assisting the two blighted units. All units are being sold to households that are at or below 120% AMI. No other
acquisitions will be completed with direct NSP 1 funds but will continue with program income, once the grantee receives
revenue from the additional sales.

Construction activity -January 1, 2013 thru March 31, 2013

Completed rehabilitation of 13 single-family homes in past quarters

Program Income is being used by the grantee to complete additional property development of rehab and further the national
objective under NSP guidelines.

Homeownership assistance activity -January 1, 2013 thru March 31, 2013

Completed sale of 13 single-family homes to income eligible households. Seven (7) homes have been sold to households at or
below 50% AMI and six (6) have been sold to households at or below 120% AMI.

Sales to qualified NSP homebuyers for properties completed with program income funds continue.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/4
#Energy Star Replacement Windows 0 0/4
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 3/5
# of Singlefamily Units 0 3/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 7/5 0/0 7/5 100.00
# Owner Households 0 0 0 715 0/0 715 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Great Falls 3
Activity Title: Great Falls Financing

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

11/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Great Falls1

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

NSP Eligible Use A - Financing Mechanisms SF
Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Great Falls

Jan 1 thru Mar 31, 2013 To Date
N/A $383,294.91
$0.00 $383,294.91
$0.00 $0.00

$0.00 $383,294.91
$0.00 $0.00

$0.00 $383,294.91
$0.00 $383,294.87
$383,294.91 $383,294.91
$383,294.91 $383,294.91
$0.00 $0.00

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures

acitvity

Financing Mechanism for households at or below 120% AMI but above 50% AMI. To provide financing to moderate or middle
income households to purchase previously foreclosed, newly rehabilitated units. All financing will be provided through program

income.

Location Description:

Activity Progress Narrative:

Soft Second mortages for home buyer

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

08/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Great Falls2
Match Contributed

Activity Description:

Great Falls 3 SA
Financing Mechanisms SA

Activity Status:

Under Way

Project Title:

NSP Eligible Use A - Financing Mechanisms SF
Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Great Falls

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$126,937.07
$698,675.00
$698,675.00

$0.00

To Date
$698,675.00
$698,675.00
$0.00
$698,675.00

$0.00
$698,675.00

$825,612.07
$698,675.00
$698,675.00

$0.00

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures

acitvity
Financing to low income homebuyers (50%AMI)

To provide financing to low income households to purchase previously foreclosed, newly rehabilitated units. All financing will be

provided through program income.

Location Description:

Activity Progress Narrative:

soft second mortgages for homebuyers

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 0/0 3/0 100.00
3/0 0/0 3/0 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
607000- SGA
Projected Start Date:
01/31/2013

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Admin for Great Falls project.

Location Description:
Great Falls, MT

Activity Progress Narrative:

Great Falls Admin
Great Falls Admin

Activity Status:

Under Way

Project Title:

Sub Grantee Admin

Projected End Date:

07/01/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Great Falls

Jan 1 thru Mar 31, 2013 To Date
N/A $100,000.00
$100,000.00 $100,000.00
$50,000.00 $50,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
0005

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Kalispell

Match Contributed

Activity Description:

Kalispell 1
Acquisition

Activity Status:

Under Way
Project Title:

NSP Eligible Use B - Acquisition & Rehab for CLT
Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Kalispell

Jan 1 thru Mar 31, 2013

N/A
$1,406,250.00

$0.00
$0.00

$0.00
$0.00

$941,031.15
$0.00
$0.00

$0.00

To Date
$3,077,015.34
$3,077,015.34

$1,670,765.34
$1,670,765.34

$1,670,765.34
$0.00

$941,031.15
$1,670,765.34
$1,670,765.34

$0.00

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures

acitvity

Acquisition of scattered site foreclosed single family homes for rehab and resale to homebuyers at or below 120%AMI. Thirteen
total foreclosed units will be acquired with NSP funds for non set aside households.

Location Description:

Single Family Scattered Site within City limits of Kalispell MT

Activity Progress Narrative:

No acquisition activity this period.

Accomplishments Performance Measures
This Report Period

# of Properties
# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin

Total
0

0
0
0

a4

Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
0/0
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# of Parcels acquired voluntarily 0

Total acquisition compensation to 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title: Acquisition
Activitiy Category:

Acquisition - general

Project Number:

0005

Projected Start Date:

11/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Kalispell

Match Contributed

Activity Description:

Kalispell 1 SA

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition & Rehab for CLT
Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Kalispell

Jan 1 thru Mar 31, 2013 To Date

N/A $1,160,500.00
$468,750.00 $1,160,500.00
$0.00 $691,750.00
$0.00 $691,750.00
$0.00 $691,750.00
$0.00 $0.00
$107,611.81 $107,611.81
$0.00 $691,750.00
$0.00 $691,750.00
$0.00 $0.00

! Proposed household and unit counts are for this activity are listed under rehab/reconstruction activity for this grantee
Acquisition of foreclosed single family homes for rehab and resale to 50%MAI homebuyers

Location Description:

scattered properties in the City Kalispell

Activity Progress Narrative:

No acquisition activity this period

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0

0/0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Kalispell 2

Activity Title: rehabilitation/reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for CLT

Projected Start Date: Projected End Date:

03/01/2010 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Kalispell

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $673,460.66

Total Budget $468,750.00 $673,460.66

Total Obligated $0.00 $204,710.66

Total Funds Drawdown $10,933.90 $163,952.77
Program Funds Drawdown $10,933.90 $163,952.77
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $18,453.10 $171,471.97

City of Kalispell $18,453.10 $171,471.97
Match Contributed $0.00 $0.00

Activity Description:

Rehab of scattered site acquired single family homes

Location Description:

Rehabilitation of scattered site acquired single family homes within City limits of Kalispell Mt

Activity Progress Narrative:

Acquisition activity fromJanuary 1, 2013 thru March 31, 2013

Completed in past quarters

A total of 16 foreclosed homes have been acquired with NSP 1 funds in Kalispell in past reporting periods. All units will be
placed into a community land trust to provide affordable housing for 90 years. No other acquisitions will be completed with
direct NSP 1 funds but will continue with program income, when the grantee earns revenue from the resale of homes.
Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residential structures
activity.

Rehabilitation activity fromJanuary 1, 2013 thru March 31, 2013

Completed in past quarters

Rehabilitation work is complete on the 16 foreclosed homes purchased in Kalispell with NSP 1 funds. Homes purchased
required varying levels of rehabilitation. Maintenance at properties has been ongoing through the marketing period.
Homeownership assistance activity progressJanuary 1, 2013 thru March 31, 2013

Inprogress

Marketing is underway for remaining properties and partnerships with local lenders are enhancing marketing efforts.
Attendance in homebuyer education classes is strong and provides for additional interest and a pool of potential homebuyers.
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Twelve (12) single-family homes have been resold to income qualified households; One (1) to a household below 50% AMI,
four (4) to households at 51% to 80% AMI, and seven (7) to households at 81% to 120% AMI. One more property is scheduled

to close within the next month.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
Address City County
49 Stratford kalispell
262 Empire Kalispell

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/11

Cumulative Actual Total / Expected
Total
5/11

5/11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 5/11 9/11 55.56
0/0 5/11 9/11 55.56
State Zip Status / Accept
Montana 59901- Match / N
Montana 59901- Match / N
Amount
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Grantee Activity Number: Kalispell 2 SA

Activity Title: Rehabilitation/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for CLT

Projected Start Date: Projected End Date:

11/01/2009 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kalispell

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $235,022.00

Total Budget $156,250.00 $235,022.00

Total Obligated $0.00 $78,772.00

Total Funds Drawdown $2,600.25 $78,772.00
Program Funds Drawdown $2,600.25 $78,772.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,913.14 $79,084.89

City of Kalispell $2,913.14 $79,084.89
Match Contributed $0.00 $0.00

Activity Description:

Rehab of acquired foreclosed single family homes resale to households at or below 50% AMI

Location Description:

Scattered site rehab of acquired foreclosed single family homes in city limits of Kalispell

Activity Progress Narrative:

Acquisition activity fromJanuary 1, 2013 thru March 31, 2013

Completed in past quarters

A total of 16 foreclosed homes have been acquired with NSP 1 funds in Kalispell in past reporting periods. All units will be
placed into a community land trust to provide affordable housing for 90 years. No other acquisitions will be completed with
direct NSP 1 funds but will continue with program income, when the grantee earns revenue from the resale of homes.
Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residential structures
activity.

Rehabilitation activity fromJanuary 1, 2013 thru March 31, 2013

Completed in past quarters

Rehabilitation work is complete on the 16 foreclosed homes purchased in Kalispell with NSP 1 funds. Homes purchased
required varying levels of rehabilitation. Maintenance at properties has been ongoing through the marketing period.
Homeownership assistance activity progressJanuary 1, 2013 thru March 31, 2013

Inprogress

Marketing is underway for remaining properties and partnerships with local lenders are enhancing marketing efforts.
Attendance in homebuyer education classes is strong and provides for additional interest and a pool of potential homebuyers.
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Twelve (12) single-family homes have been resold to income qualified households; One (1) to a household below 50% AMI,
four (4) to households at 51% to 80% AMI, and seven (7) to households at 81% to 120% AMI. One more property is scheduled

to close within the next month.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/5

Cumulative Actual Total / Expected
Total
1/5

1/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/5 0/0 1/5 100.00
1/5 0/0 1/5 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
607000- SGA
Projected Start Date:
01/31/2013

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Kalispell

Match Contributed

Activity Description:

Admin for Kalispell project.

Location Description:
Kalispell, MT

Activity Progress Narrative:

Kalispell Admin
Kalispell Admin

Activity Status:

Under Way

Project Title:

Sub Grantee Admin

Projected End Date:

07/01/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Kalispell

Jan 1 thru Mar 31, 2013 To Date
N/A $25,000.00
$25,000.00 $25,000.00
$999.16 $999.16
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$869.16 $869.16
$869.16 $869.16
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Missoula 1

Activity Title: Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition, New

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Missoula

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,465,367.69

Total Budget $0.00 $1,465,367.69

Total Obligated $0.00 $1,465,367.69

Total Funds Drawdown $0.00 $1,465,367.69
Program Funds Drawdown $0.00 $1,465,367.69
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,465,367.69

City of Missoula $0.00 $1,465,367.69
Match Contributed $0.00 $0.00

Activity Description:

! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
Activity 1 -Acquire foreclosed property to complete activities for City of Missoula. All activities reported under Missoula 3,
Missoula 3 SA

Location Description:

1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

No acquisition activity this period

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/0
# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 0 0/0
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Total acquisition compensation to 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title: Acquisition
Activitiy Category:

Acquisition - general

Project Number:

0003

Projected Start Date:

12/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Missoula

Match Contributed

Activity Description:

Missoula 1 SA

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition, Demolition, New
Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Missoula

Jan 1 thru Mar 31, 2013 To Date
N/A $488,455.89
$0.00 $488,455.89
$0.00 $488,455.89
$0.00 $488,455.89
$0.00 $488,455.89
$0.00 $0.00

$0.00 $0.00

$0.00 $488,455.89
$0.00 $488,455.89
$0.00 $0.00

! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
Activity 1 -Acquisition of foreclosed property to complete activities two and three for City of Missoula. All activities reported

under Missoula 3, Missoula 3 SA

Location Description:

1311 E Broadway, Missoula MT

Activity Progress Narrative:

No acquisition activity occurred this period.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

56

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: Missoula 2

Activity Title: Clearance and demolition

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition, New

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Missoula

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $112,500.00

Total Budget $0.00 $112,500.00

Total Obligated $0.00 $112,500.00

Total Funds Drawdown $0.00 $112,500.00
Program Funds Drawdown $0.00 $112,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $112,500.00

City of Missoula $0.00 $112,500.00
Match Contributed $0.00 $0.00

Activity Description:

! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
Activity 2 for City of Missoula - Demolition of foreclosed property, clearing of site in preparation for new construction (activity 3).
All activities reported under Missoula 3, Missoula 3 SA

Location Description:

1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

No demo activity this period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
# of buildings (non-residential) 0 0/0
# of Public Facilities 0 0/0
# of Businesses 0 0/0
# of Non-business Organizations 0 0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

0003

Projected Start Date:
03/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Missoula

Match Contributed

Activity Description:

Missoula 2 SA
Clearance and demo

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition, Demolition, New
Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Missoula

Jan 1 thru Mar 31, 2013 To Date
N/A $37,500.00
$0.00 $37,500.00
$0.00 $37,500.00
$0.00 $37,500.00
$0.00 $37,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $37,500.00
$0.00 $37,500.00
$0.00 $0.00

! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
Demo and clearance of site acquired in Activity 1, preparation for new construction. All activities reported under Missoula 3,

Missoula 3 SA

Location Description:

1311 East Broadway, Missoula MT

Activity Progress Narrative:

No demo actiivity this period

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Missoula 3

Activity Title: New Construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition, New

Projected Start Date: Projected End Date:

07/01/2010 07/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Missoula

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,109,632.31

Total Budget $0.00 $2,109,632.31

Total Obligated $0.00 $2,109,632.31

Total Funds Drawdown $35,455.40 $2,109,632.31
Program Funds Drawdown $35,455.40 $2,109,632.31
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $35,455.40 $2,109,632.31

City of Missoula $35,455.40 $2,109,632.31
Match Contributed $0.00 $0.00

Activity Description:

Activity 3 - New construction of 115 rental units for LMMI households, including site work and infrastructure, 86 designated for
housholds at or below 120% and above 50% AMI.

Location Description:
1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

Acquisition activity -January 1, 2013 thru March 31, 2013

Completed in past quarters

Acquisition was completed in March 2010. No other activities to report.

Proposed Household and unit counts for this grantee will be listed under New Construction activity at occupancy.
Demolition/ site work activity -January 1, 2013 thru March 31, 2013

Completed in past quarters

Demolition and site clearance activities completed in previous quarters and no other activities will be reported under demolition,
Proposed Household and unit counts for this grantee is listed under New Construction activity

New construction activity-January 1, 2013 thru March 31, 2013

Completed in past quarters

Construction of the 115 unit complex was completed in June 2012.

Rental / Occupancy

Rental activity progress-January 1, 2013 thru March 31, 2013

Underway

115 units have been constructed for occupancy by households at or below 120% area median income (AMI) with 25% of the
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NSP1 funds targeted toward rental units for households at or below 50% AMI.
The City is working with a for-profit developer to carry out the NSP1 activities. The local Housing Authority is providing long

term management of the property.

Potential renters are currently working through the application process. 93units have been rented &ndash 65 to LH25

households and 28 to households at 51% AMI or higher.

Accomplishments Performance Measures

This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units ¢ other green 0

This Report Period

Total
# of Housing Units 5
# of Multifamily Units 5

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0
Activity Locations
Address City
1311 E Broadway c.1 102 missoula
1311 E Broadway A 314 Missoula
1311 Broadway B 212 missoula
1311 E Braodway A 315 missoula
1311 E Breadway C.2 201 missoula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
18/86

18/86
18/86
8/86

Cumulative Actual Total / Expected
Total
13/86

13/86

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 16/86 18/86 88.89
0 0/0 16/86 18/86 88.89
County State Zip Status / Accept
Montana 59801- Match /N
Montana 59801- Match /N
Montana 59801- No Match / N
Montana 59801- Match /N
Montana 59801- Match /N
Amount
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Grantee Activity Number: Missoula 3 SA

Activity Title: New Construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition, New

Projected Start Date: Projected End Date:

05/01/2010 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Missoula

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $686,544.11

Total Budget $0.00 $686,544.11

Total Obligated $0.00 $686,544.11

Total Funds Drawdown $0.00 $686,544.11
Program Funds Drawdown $0.00 $686,544.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $686,544.11

City of Missoula $0.00 $686,544.11
Match Contributed $0.00 $0.00

Activity Description:

New construction - construction of 115 units, with 29 designated to be rented to low income households. Construction includes
site work, infrastructure and building.

Location Description:
1311 E. Broadway, Missoula MT

Activity Progress Narrative:

Acquisition activity -January 1, 2013 thru March 31, 2013

Completed in past quarters

Acquisition was completed in March 2010. No other activities to report.

Proposed Household and unit counts for this grantee will be listed under New Construction activity at occupancy.
Demolition/ site work activity -January 1, 2013 thru March 31, 2013

Completed in past quarters

Demolition and site clearance activities completed in previous quarters and no other activities will be reported under demolition,
Proposed Household and unit counts for this grantee is listed under New Construction activity

New construction activity-January 1, 2013 thru March 31, 2013

Completed in past quarters

Construction of the 115 unit complex was completed in June 2012.

Rental / Occupancy

Rental activity progress-January 1, 2013 thru March 31, 2013

Underway

115 units have been constructed for occupancy by households at or below 120% area median income (AMI) with 25% of the
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NSP1 funds targeted toward rental units for households at or below 50% AMI.

The City is working with a for-profit developer to carry out the NSP1 activities. The local Housing Authority is providing long

term management of the property.

Potential renters are currently working through the application process. 93units have been rented &ndash 65 to LH25
households and 28 to households at 51% AMI or higher.

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Multifamily Units

This Report Period
Total
11

11
11
0
0

This Report Period
Total
11

11

Beneficiaries Performance Measures

Low
# of Households 0
# Renter Households 0

Activity Locations
Address
1311 E Broadway B #205

1311 E Broadway B #202
1311 E Broadway A #313
1311 E Broadway B 309

1311 E Broadway A # 102
1311 E Broadway B #305
1311 E Broadway A #215
1311 E Broadway A #316
1311 E Broadway A #114
1311 E Broadway B #310
1311 E Broadway B #210
1311 E Broadway B # 110

This Report Period
Mod Total
0 0

0 0

City County
Missoula
Missoula
Missoula
Missoula
Missoula
Missoula
Missoula
Missoula
Missoula
Missoual

Missoula

Missoula

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found
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Cumulative Actual Total / Expected

Total
64/29

64/29
64/29
12/29

41/0

Cumulative Actual Total / Expected

Total
23/29

23/29

Cumulative Actual Total / Expected

Low Mod

53/29 0/0 53/29

53/29 0/0 53/29
State Zip
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-
Montana 59801-

Total Low/Mod%

100.00
100.00

Status / Accept
Match /N

Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Missoula Admin

Activity Title: Missoula Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SGA Sub Grantee Admin

Projected Start Date: Projected End Date:

01/31/2013 07/01/2014

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Missoula

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $67,595.65

Total Budget $67,595.65 $67,595.65

Total Obligated $67,595.65 $67,595.65

Total Funds Drawdown $67,595.65 $67,595.65
Program Funds Drawdown $67,595.65 $67,595.65
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $67,595.65 $67,595.65

City of Missoula $67,595.65 $67,595.65
Match Contributed $0.00 $0.00

Activity Description:

Admin for Missoula project.

Location Description:
Missoula, MT

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
607000- SGA
Projected Start Date:
11/18/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Montana

Match Contributed

Activity Description:

MT Sub Grantee Admin
Sub Grantee Administration

Activity Status:
Under Way

Project Title:

Sub Grantee Admin
Projected End Date:
07/30/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Montana

Jan 1 thru Mar 31, 2013

N/A
($34,545.00)

($34,545.00)
$0.00

$0.00
$0.00

$0.00
$49,599.81
$49,599.81

$0.00

Administration costs for all NSP local sub grantees

Location Description:

Administration for local sub grantees

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date

$386,339.00
$386,339.00
$386,339.00
$386,339.00

$336,739.19
$49,599.81

$49,599.81
$386,339.00
$386,339.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
607000- SA

Projected Start Date:
03/19/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Montana

Match Contributed

Activity Description:

MT-NSP-607000
Program Administration

Activity Status:

Under Way

Project Title:

State Administration

Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Montana

Jan 1 thru Mar 31, 2013 To Date
N/A $980,000.00
$0.00 $980,000.00
$0.00 $980,000.00
$50,000.00 $819,000.00
$50,000.00 $819,000.00
$0.00 $0.00

$0.00 $0.00
$25,000.00 $819,000.00
$25,000.00 $819,000.00
$0.00 $0.00

Program Administration for NSP for the Department of Commerce State offices for the duration of project activities.

Location Description:

Administration of NSP program from the State of Montana Department of Commerce, Community Development Division,

Helena MT.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Acquisition
Activitiy Category:

Acquisition - general

Project Number:

0004

Projected Start Date:

11/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Pondera County

Match Contributed

Activity Description:

Pondera 1 NSA

Activity Status:

Under Way

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF
Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Pondera County

Jan 1 thru Mar 31, 2013 To Date
N/A $25,849.47
$0.00 $25,849.47
$0.00 $25,849.47
$0.00 $25,849.47
$0.00 $25,849.47
$0.00 $0.00
$0.00 $0.00
$0.00 $25,849.47
$0.00 $25,849.47
$0.00 $0.00

! Proposed household and unit counts are for this activity are listed under rehab/reconstruction activity for this grantee
Acquisition of vacant foreclosed home to be demolished, redeveloped and resold to a household at or below 120% of AMI.

Activities reported under Pondera 2 NSA adn Pondera 2 SA

Location Description:

foreclosed properties in Pondera County

Activity Progress Narrative:

No acquisition activities this period

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number: Pondera 2 NSA

Activity Title: Rehabilitation/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

11/01/2009 04/19/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Pondera County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $196,979.53

Total Budget $0.00 $196,979.53

Total Obligated $0.00 $196,979.53

Total Funds Drawdown $0.00 $196,979.53
Program Funds Drawdown $0.00 $196,979.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $196,979.53

Pondera County $0.00 $196,979.53
Match Contributed $0.00 $0.00

Activity Description:

Pondera County NSP activities will provide affordable housing to two moderate and middle (at or below 120% AMI) income
families, and one households at or below 50% ami.

Location Description:

scattered foreclosed properties in Conrad and Brady

Activity Progress Narrative:

Acquisition activity &ndashJanuary 1, 2013 thru March 31, 2013

Completed in past quarters

Three (3) foreclosed properties were acquired with NSP direct funds in Brady and Conrad in past reporting periods. All project
activities for each property involve rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI
households.One (1) of three properties will be resold to 50% AMI homebuyer.

Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residential structures
activity.

Rehabilitation/reconstruction activity &ndash January 1, 2013 thru March 31, 2013

Completed in past quarters

A foreclosed, blighted property has been demolished and redeveloped. Project activities were to demolish and complete site
work to place new home on property. A manufactured home, including many Energy Efficient features, was purchased and
placed on the property. Rehab activities complete.

Second foreclosed property rehab has been completed. Energy Efficient washer, dryer, refrigerator and furnace were placed in
the home as part of the rehab. Rehab activities complete.

>

>Third foreclosed blighted property demolition and new construction has been completed. Energy Efficient washer, dryer,
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refrigerator and furnace were placed in the home as part of the new construction project. Construction activities have been
completed.

Homeownership activity progress &ndash January 1, 2013 thru March 31, 2013

In progress

Two units have been sold to LMMI income eligible households. The sub-grantee has been actively marketing and working with
NeighborWorks Montana, to locate LH25 eligible homebuyers in this rural area for the remaining house completed with NSP
funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 0/2
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/2 2/2 50.00
# Owner Households 0 0 0 0/0 1/2 2/2 50.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Pondera 2 SA

Activity Title: Rehabilitation/Reconstruction SA

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

07/14/2009 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pondera County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $95,931.00

Total Budget $0.00 $95,931.00

Total Obligated $0.00 $95,931.00

Total Funds Drawdown $0.00 $95,931.00
Program Funds Drawdown $0.00 $95,931.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $95,931.00

Pondera County $0.00 $95,931.00
Match Contributed $0.00 $0.00

Activity Description:

Reconstruction of foreclosed property for households at or below 50% AMI

Location Description:
Conrad MT

Activity Progress Narrative:

Acquisition activity &ndashJanuary 1, 2013 thru March 31, 2013

Completed in past quarters

Three (3) foreclosed properties were acquired with NSP direct funds in Brady and Conrad in past reporting periods. All project
activities for each property involve rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI
households.One (1) of three properties will be resold to 50% AMI homebuyer.

Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residential structures
activity.

Rehabilitation/reconstruction activity &ndash January 1, 2013 thru March 31, 2013

Completed in past quarters

A foreclosed, blighted property has been demolished and redeveloped. Project activities were to demolish and complete site
work to place new home on property. A manufactured home, including many Energy Efficient features, was purchased and
placed on the property. Rehab activities complete.

Second foreclosed property rehab has been completed. Energy Efficient washer, dryer, refrigerator and furnace were placed in
the home as part of the rehab. Rehab activities complete.

>

>Third foreclosed blighted property demolition and new construction has been completed. Energy Efficient washer, dryer,
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refrigerator and furnace were placed in the home as part of the new construction project. Construction activities have been

completed.

Homeownership activity progress &ndash January 1, 2013 thru March 31, 2013

In progress

Two units have been sold to LMMI income eligible households. The sub-grantee has been actively marketing and working with
NeighborWorks Montana, to locate LH25 eligible homebuyers in this rural area for the remaining house completed with NSP

funds.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
607000- SGA
Projected Start Date:
01/31/2013

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Admin for Sander County project.

Location Description:
Plains, MT

Activity Progress Narrative:

Sanders County Admin
Sanders County Admin

Activity Status:

Under Way

Project Title:

Sub Grantee Admin

Projected End Date:

07/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Sanders County

Jan 1 thru Mar 31, 2013 To Date
N/A $12,000.00
$12,000.00 $12,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

79

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Sanders County SA

Activity Title: Acquisition/rehab/rental

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

07/01/2010 03/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Sanders County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $492,714.00

Total Budget $12,500.00 $492,714.00

Total Obligated $0.00 $480,214.00

Total Funds Drawdown $0.00 $480,214.00
Program Funds Drawdown $0.00 $480,214.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $480,214.00

Sanders County $0.00 $480,214.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/rehab/rental of duplexes (5 units from 3 duplexes) to low income households.

Location Description:

Sanders County, Plains Montana. Properties are located either on the same street or neighboring block.

Activity Progress Narrative:

Sanders County

Acquisition activity progress fromJanuary 1, 2013 thru March 31, 2013

Completed

Acquisition of properties occurred in July, August and September of 2010. The County has worked with a local non-profit to
carry out the NSP1 activities.

Four duplexes are located on the same street, with a fifth duplex on a neighboring street. Ten total units. Impact to this
neighborhood is significant and has potential for further affordable housing development.

Rehabilitation activity progress -January 1, 2013 thru March 31, 2013Completed

Renovation has been completed on all ten (10) rental units. Carports and additional landscaping items were completed August
2011. Project has been monitored by NSP and grantee has completed conditional closeout information.

2 units were developed to be fully compliant with ADA

Program revenue is being used by the grantee to further the national objective under NSP guidelines.

Occupancy activity progress fromJanuary 1, 2013 thru March 31, 2013

Complete

All ten (10) of the rental units are occupied with qualified tenants; seven (7) were initially occupied by households at or below
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50% AMI and three (3) between 51% and 80% AMI. The community has had a tremendous amount of interest expressed in this
project and has had no shortage of eligible, qualified tenants when turnover for a units occurs.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

0/0

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
7/5 0/0 7/5 100.00
7/5 0/0 7/5 100.00

Amount
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Grantee Activity Number: Sanders County- NSA

Activity Title: Acq/Rehab/Rental

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/27/2010 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Sanders County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $521,155.00

Total Budget $37,500.00 $521,155.00

Total Obligated $0.00 $483,655.00

Total Funds Drawdown $0.00 $483,655.00
Program Funds Drawdown $0.00 $483,655.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $483,655.00

Sanders County $0.00 $483,655.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of three duplexes (5 units of 3 duplexes) for households at or below 120% AMI. Rehab work will be completed and
units will be rented to eligible households.

Location Description:

Sanders County, Plains Montana. All properties are either located on the same block or neighborhing block.

Activity Progress Narrative:

R Narrative Sanders County

Acquisition activity progress fromJanuary 1, 2013 thru March 31, 2013

Completed

Acquisition of properties occurred in July, August and September of 2010. The County has worked with a local non-profit to
carry out the NSP1 activities.

Four duplexes are located on the same street, with a fifth duplex on a neighboring street. Ten total units. Impact to this
neighborhood is significant and has potential for further affordable housing development.

Rehabilitation activity progress -January 1, 2013 thru March 31, 2013Completed

Renovation has been completed on all ten (10) rental units. Carports and additional landscaping items were completed August
2011. Project has been monitored by NSP and grantee has completed conditional closeout information.

2 units were developed to be fully compliant with ADA

Program revenue is being used by the grantee to further the national objective under NSP guidelines.

Occupancy activity progress fromJanuary 1, 2013 thru March 31, 2013

Complete

All ten (10) of the rental units are occupied with qualified tenants; seven (7) were initially occupied by households at or below
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50% AMI and three (3) between 51% and 80% AMI. The community has had a tremendous amount of interest expressed in this
project and has had no shortage of eligible, qualified tenants when turnover for a units occurs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/3
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/5
# of Singlefamily Units 0 2/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 3/5 3/5 100.00
# of Persons 0 0 0 0/0 0/0 0/0 0
# Renter Households 0 0 0 0/0 3/5 3/5 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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